Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 06-07-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jun 6, '04 Jun 13, '04 Jun 20, '04 Jun 27, '04
sIM[TW[TF[s|sIM[TW[T|F[s[s|M[TW[T[F|s[sM|T]W[T[F[s

1 Mass Fill 49d? Fri 5/28/04 Thu 8/5/04

2 offhaul excess McG Hester 5d Fri 5/28/04 Wed 6/9/04 ]W] McG Hester

3 Site work / Early Utilities 2d Thu 6/3/04 Fri 6/4/04

4 Install SS line @ bldg.62 (pothole) LBNL Fac 2d Thu 6/3/04 Fri 6/4/04 BNL Fac

5 Cooling Tower Shoring Wall 5d Tue 6/8/04 Mon 6/14/04

6 #3 (790 5d Tue 6/8/04 Mon 6/14/04

7 Access and Bench McG Hester 1d Tue 6/8/04 Tue 6/8/04 |6/8 McG Hester

8 Drill Tie backs DBM 1d Wed 6/9/04 Wed 6/9/04 ag DBM

9 Shotcrete DBM 1d  Thu6/10/04  Thu6/10/04| /10 [ |-DBM

10 Tension Tie Backs 3rd row DBM 2d Fri 6/11/04 Mon 6/14/04 | 6/11 :| DBM

11 Tie Back Installation 46d?  Thu6/3/04  Thu 8/5/04 BD

12 failed wall m-41 thru m45 10d Fri 6/4/04 Thu 6/17/04

13 shotcrete 1d Fri 6/4/04 Fri 6/4/04

14 excavate 1d Tue 6/8/04 Tue 6/8/04 |6/8 D

15 shotcrete 1d Thu 6/10/04 Thu 6/10/04 6/10

16 excavate 1d Fri 6/11/04 Fri 6/11/04 6/11

17 shotcrete 2d Mon 6/14/04 Tue 6/15/04 6/14

18 install tiebacks 2d Wed 6/16/04 Thu 6/17/04 6/16 _|

19 #11 (760.5") m-13 m-38 6d Fri 6/4/04 Fri 6/11/04

20 Excavate slots McG Hester 2d Fri 6/4/04 Mon 6/7/04 ] McG Hester

21 install shoring columns DBM 2d Mon 6/7/04 Tue 6/8/04 DBM

22 Install Tiebacks DBM 1d Mon 6/7/04 Mon 6/7/04 BM

23 Install 3"- 4" shotcrete mud wall DBM 1d Tue 6/8/04 Tue 6/8/04 6/% DBM

24 Cure Concrete / Tension tiebacks DBM 3d Wed 6/9/04 Fri 6/11/04 6/9 % DBM

25 #11 a (760.5") m-13 m-38 5d Mon 6/14/04 Fri 6/18/04

26 Excavate slots McG Hester 1d Mon 6/14/04 Mon 6/14/04 6/14 :| McG Hester

27 install shoring columns DBM 2d Mon 6/14/04 Tue 6/15/04 6/14 DB

28 Install Tiebacks DBM 2d Mon 6/14/04 Tue 6/15/04 6/14 i_IDBM

29 Install 3"- 4" shotcrete mud wall DBM 1d Tue 6/15/04 Tue 6/15/04 6/15 |: DB

30 Cure Concrete / Tension tiebacks DBM 3d Wed 6/16/04 Fri 6/18/04 6/16 j DBM

31

32

33
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Week Starting 06-07-04
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ID Task Name Contr. Dur Start Finish Jun 20, '04 Jun 27, '04
sM[TW[T[F[s[sM[TW[T[F[s

34

35

36

37 #12 (756.57") 5d Mon 6/21/04 Fri 6/25/04

38 Excavate slots McG Hester 1d Mon 6/21/04 Mon 6/21/04 6/21 ] McG Hester

39 install shoring columns DBM 2d Mon 6/21/04 Tue 6/22/04 6/21 DBM

40 Install 3" - 4" shotcrete mud wall DBM 1d Tue 6/22/04 Tue 6/22/04 6/22 |: DBM

41 Cure Concrete / Tension tiebacks DBM 3d Wed 6/23/04 Fri 6/25/04 6/23 | DBM

42 #12a (756.57") 5d Mon 6/28/04 Fri 7/2/04

43 Excavate slots McG Hester 1d Mon 6/28/04 Mon 6/28/04 6/28

44 install shoring columns DBM 1d Tue 6/29/04 Tue 6/29/04 6/2

45 Install 3" - 4" shotcrete mud wall DBM 1d Wed 6/30/04 Wed 6/30/04

46 Cure Concrete / Tension tiebacks DBM 2d Thu 7/1/04 Fri 7/2/04

47 Elevator # 2 6d Mon 6/21/04 Mon 6/28/04

48 Excavate McG Hester 1d Mon 6/21/04 Mon 6/21/04 6/21 D McG Hester

49 Tie backs DBM 1d Tue 6/22/04 Tue 6/22/04 6/22 [] DBM

50 Shotcrete DBM 1d Tue 6/22/04 Tue 6/22/04 6/22 T DBM

51 Stress Tie Backs DBM 4d Wed 6/23/04 Mon 6/28/04 6/23_ ] DBM

52 Install Drilled Piers 21d Thu 7/1/04 Thu 7/29/04

53 Line K& L 12 each DBM 4d Thu 7/1/04 Tue 7/6/04 7/1 |

54 Line J, H, G 14 each DBM 4d Wed 7/7/04 Mon 7/12/04

55 Line F, E 11 each DBM 3d Tue 7/13/04 Thu 7/15/04

56 Line C, D 18 each DBM 4d Fri 7/16/04 Wed 7/21/04

57 Line H/5 777" level 2 each DBM 3d Thu 7/22/04 Mon 7/26/04

58 Stair Piers 814" level 2 each DBM 3d Tue 7/27/04 Thu 7/29/04

59 Temporary Electic Install 12 d? Thu 6/3/04 Fri 6/18/04

60 Develop Plan for LBL approval Sasco 1d Thu 6/3/04 Thu 6/3/04

61 Install temp Elec To 67 Sasco 1d? Fri 6/18/04 Fri 6/18/04 8 |] Sasco

62

63

64

65

66
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Project # 2787-0
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Building 67 & 67A

Week Starting 06-07-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jun 13, '04 Jun 20, '04 Jun 27, '04
Fls[s Tw[T[F[s[sM[TW[T]F[s
67
68 North Slope Utilities Install 26d Fri 6/18/04 Fri 7/23/04
69 Manholes 227, 228 Sasco 4d Fri 6/18/04 Wed 6/23/04 Sasco
70 Manholes 225, 226 Sasco 4d Thu 6/24/04 Tue 6/29/04 6/24 T Lsasco
71 18 ea Conduit Duct Bank Sasco 8d  Wed 6/30/04 Fri 7/9/04 6/30 T
72 HPCW, HPNG MJB 10d Wed 7/7/04 Tue 7/20/04
73 Storm Drain MJB 8d Wed 7/14/04 Fri 7/23/04
74 Lower fill area utilities 14d Mon 6/21/04 Thu 7/8/04
75 Storm Drain MJB 5d Mon 6/21/04 Fri 6/25/04 |_MJ.I3
76 Head wall MJB 4d Mon 6/28/04 Thu 7/1/04 6/28 MJ
77 V- Ditch / swale BCI 5d Fri 7/2/04 Thu 7/8/04 7/2
78 North Road A Utilities Install 4d Thu 7/15/04 Tue 7/20/04
79 HPCW & HY 73 MJB 4d Thu 7/15/04 Tue 7/20/04
80 SS From Cooling Tower MJB 3d Thu 7/15/04 Mon 7/19/04
81
82
83
84
85 Road A Utilities Install 37d Mon 6/14/04 Tue 8/3/04
86 Elect Vaults 223, 224 Sasco 4d Mon 6/14/04 Thu 6/17/04 6/14
87 Elect Duct Bank Sasco 8d Fri 6/18/04 Tue 6/29/04 Sasco
88 SS MJB 5d Mon 6/28/04 Fri 7/2/04 6/28 }_
89 Storm Drain MJB 5d Mon 7/5/04 Fri 7/9/04 7/
90 HPNG MJB 4d Wed 7/21/04 Mon 7/26/04
91 HPCW MJB 4d Thu 7/22/04 Tue 7/27/04
92 PD MJB 4d Mon 7/26/04 Thu 7/29/04
93 CA MJB 4d Thu 7/29/04 Tue 8/3/04
94
95 South Slope Utilities Install 46 d Thu 6/3/04 Thu 8/5/04
96 Demo 2ea.conc. duct bank TM584 McG Hester 2d Thu 6/3/04 Fri 6/4/04
97 Reroute Conduits TMH584A CC Elect 1d Mon 6/7/04 Mon 6/7/04 Elect
98 SD MJB 4d Mon 8/2/04 Thu 8/5/04
99 PD MJB 3d Mon 8/2/04 Wed 8/4/04
Page 3 LBNL 4 week 06-07-04.mpp




